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B.1 TYPE OF CONTRACT AND SERVICES BEING ACQUIRED 
 
This is a performance-based cost-plus-award-fee contract for the West Valley 
Demonstration Project (WVDP) and includes the facility disposition, stewardship, 
maintenance and operational activities as currently authorized under the existing 
regulatory framework at WVDP.  The contractor has the responsibility for determining the 
specific methods and approaches for accomplishing the identified work.  This contract 
applies performance-based contracting approaches and expects the contractor to 
implement techniques that emphasize safe, efficient, and measurable results. 
 
B.2 TOTAL ESTIMATED COST AND FEE 
 

Contract Transition Period (Estimated to begin May 1, 2011, and end June 30, 
2011) 

 
  Estimated Cost  $_______________ 
 
  No fee is payable for the contract transition period. 
 
 Remaining Contract Period (Estimated to begin on July 1, 2011, and end no later 

than April 30, 2018) 
 
 Total Estimated Cost and Fee 
 
 CLIN’s Est./Target Cost Available/Max. Fee Total Price 
  CLIN 1.0 $        **          $        **          $        **____ 
 CLIN 5.0 $        **          $        **          $        **____         
 CLIN 6.1     $        **          $        **          $        **____         
 CLIN 6.4 $        **          $        **          $        **____         
 CLIN 6.6 $        **          $        **          $        **____  
 CLIN 10.0 $        **          $        **          $        **____         
     TOTAL $        **          $        **          $        **____         
 
 Component 1: Award Fee 
 
 Total Estimated Cost for CLIN’s 1.0  
      (less WBS C.9.0) 6.4, 6.6, and 10.0   $        **____         
 Total Available Award Fee    $        **____         
 Total Cost and Fee     $        **____         
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Components 2 and 3: Performance Based Incentives (PBI’s) – Schedule and Cost 
Incentives 
 
PBI Fee Table for Milestone/Schedule Incentives – 80% Weight 
Performance 
Based 
Incentive 

A. 
Milestone 
Date 

B. 
Estimated 
Target 
Cost  

C. Max. 
Schedule 
Incentive  
Fee @ 
9.6% 

D. Target 
Schedule 
Incentive  
Fee @**% 

E. Min. 
Schedule 
Incentive  
Fee @ 
1.6% 

Total Est. 
Cost = B + 
C per 
CLIN/WBS 

CLIN 1.0 
(WBS C.9.0 
only) 

** ** ** ** ** ** 

CLIN 5.0 ** ** ** ** ** ** 
CLIN 6.1 
(WBS C.6.1 
and C.6.2) 

** ** ** ** ** ** 

 **to be proposed by Offeror and inserted at time of contract award 
  
 The Target Schedule Incentive Fee for each CLIN/WBS identified in this section 

will be reduced by 0.8% of the Estimated/Target Cost for every month the CLIN 
completion date falls after the Milestone Date established for receipt of the Target 
Fee.  Additionally, the Target Schedule Incentive Fee for each CLIN/WBS 
identified in this section will be increased by 0.4% of the Estimated/Target Cost 
for every month the CLIN completion date falls before the Milestone Date 
established for receipt of the Target Schedule Incentive Fee.   

 
PBI Fee Table for Cost Incentives – 20% Weight 
Performance 
Based 
Incentive 

A. 
Estimated 
Target 
Cost  

B. Max. 
Cost 
Incentive 
Fee @ 
2.4% 

C. Target 
Cost 
Incentive 
Fee @ **% 

D. Min. 
Cost 
Incentive 
Fee @ 
0.4% 

Total Est. 
Cost = A + 
B per 
CLIN/WBS 

CLIN 1.0 
(WBS C.9.0 
only) 

** ** ** ** ** 

CLIN 5.0 ** ** ** ** ** 
CLIN 6.1 
(WBS C.6.1 
and C.6.2) 

** ** ** ** ** 

 **to be proposed by Offeror and inserted at time of contract award 
     
 For total allowable costs greater than or less than the estimated target cost, costs 

greater than the target costs or savings less than the target cost will be shared as 
follows: 

  Government’s share: 90% 
  Contractor’s share: 10% 
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 Fee Limitations: Cost and schedule incentive fee will be calculated separately for 

CLIN’s 1.0 (WBS C.9.0 only), 5.0, and 6.1 (WBS C.6.1 and C.6.2), and fee 
limitations are set at a maximum of 12% of target costs and a minimum of 2% of 
target costs for combined schedule and cost incentive fee per CLIN/WBS 
identified in this section.  The Maximum Schedule Incentive Fee is 9.6% (12% fee 
at 80% allocation) of the Estimated/Target Cost, and the Minimum Schedule 
Incentive Fee is 1.6% (2% fee at 80% allocation) of the Estimated/Target Cost. 
The Maximum Cost Incentive Fee is 2.4% (12% fee at 20% allocation) of the 
Estimated/Target Cost, and the Minimum Cost Incentive Fee is 0.4% (2% fee at 
20% allocation) of the Estimated/Target Cost. 

   
 Final Cost and Schedule Incentive Fee Determination: The final cost and 

schedule fee incentive determination will be made by the Fee Determining Official 
in accordance with this section and when the Contractor has satisfactorily 
completed all activities under CLIN’s 1.0 (WBS C.9.0 only), 5.0, and 6.1 (WBS 
C.6.1 and C.6.2).  The final incentive fee determination will be based on the 
milestone completion dates and total actual costs for the applicable CLIN’s, and 
final acceptance as specified in Section E and the PBI’s. 

 
 Definition of Completion for CLIN 1.0 (WBS C.9.0 only)  
 Title:  Process, ship and dispose of all Legacy Waste off site 
 
 Description:  The Contractor shall be responsible for all planning, coordination, 

management and labor necessary to ship all Legacy Waste for final off site 
disposal at a DOE approved facility in accordance with the Performance Work 
Statement. Contractor shall provide a schedule and detail of any additional waste 
retrieval facility modification activities for accomplishing work under this incentive. 
The schedule shall be provided to DOE at least 5 days prior to the first scheduled 
activity in the plan. Contractor shall be responsible for completion of all actions 
required to accomplish the work described herein including but not limited to 
obtaining all licenses, permits, approvals, etc. necessary to accomplish work 
under this PBI, as well as identification and resolution of impediments and 
obstacles to successful completion of the incentive. 

 
 Cost Constraint/Incentive: All work associated with this incentive shall be 

completed within the approved cost account planning report applicable to the 
work. 

 
 Completion: Contractor will dispose of the Legacy Waste at an approved off-site 

licensed disposal facility. All physical activities shall be completed prior to the end 
of the contract period. [Note: Evidence of waste shipment is NOT evidence of 
completion - only evidence that the waste has been accepted at an appropriate 
receiver site is proof of completion.] For waste where liability is attached until final 
disposal is complete, the only acceptable proof of completion is disposal facility 
receipt notification. All activities shall be completed no later than [completion 
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date to be proposed by Offerer and inserted at time of contract award]. 
  
 Completion Documents List: On a monthly basis, the Contractor shall transmit 

a report to DOE that identifies the number of waste inventory removed from the 
facility (production rate), waste inventory remaining in the facility, type of waste, 
amount of waste prepared for shipping, the number (and volume) of packages 
shipped off site for disposal, issues encountered, and lessons learned regarding 
this activity. The monthly report will be transmitted as part of routine operations. A 
final report will be provided after documentation is received confirming final off site 
disposal of all of waste documenting the final data roll-up from the monthly 
reports, and the cost, schedule, manpower and resources used to complete this 
activity. Documentation of the waste volumes removed, container data records, 
disposal facility receipt documentation, and evidence of disposal are acceptable 
documentation of completion of work under this incentive. 

 
 Technical Boundary Conditions: The work will be performed in conformance 

with approved procedures governing waste packaging, characterization, storage 
and/or shipping and disposal. 

 
Assumptions: The work associated with the activity shall be completed in 
accordance with contract terms and conditions, full compliance with ISMS and 
ES&H requirements, and contractor performance will be evaluated as specified in 
the Award Fee Evaluation Plan (AFEP). 

 
 Definition of Completion for CLIN 5.0 

Title: Complete High Level Waste (HLW) Canister Relocation at WVDP 
 
Description: The Contractor shall be responsible for all planning, coordination, 
certification, regulatory approval, management and labor necessary to complete 
all activities required to relocate the HLW in accordance with the Performance 
Work Statement. 

 
The Contractor shall be responsible for completion of all actions required to 
accomplish the work described herein including but not limited to obtaining all 
licenses, permits, approvals, etc. necessary to accomplish work under this PBI, 
as well as identification and resolution of impediments and obstacles to 
successful completion of the incentive. 
 
Cost Constraint/Incentive: All work associated with this incentive shall be 
completed within the approved cost account planning report applicable to the 
work. 
 
Completion: The Contractor shall have completed the following activities.  
Completion of these activities will achieve the HLW Canister Relocation. 
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(a) Complete modifications, as necessary, to the HLW Interim Storage Facility 
(the former Chemical Process Cell in the MPPB), the Equipment 
Decontamination Room, and the Load In/Load Out Facility to support removal 
and packaging of the HLW; 

(b) Complete construction of the Cask Storage Pad; 
(c) Complete construction of the HLW Storage System; 
(d) Obtain necessary licenses and/or certifications for the storage system; 
(e) Obtain approval for all necessary changes to the Waste Form Compliance 

Plan (WCP); 
(f) Complete upgrades, as necessary, to site roadways and facilities; 
(g) Complete all required readiness reviews/evaluations; and 
(h) Complete the relocation of 275 Vitrified High Level Waste (HLW) Canisters, 

two evacuated canisters, spent nuclear fuel debris from the HLW Interim 
Storage Facility, and other HLW forms as may be applicable, to a new HLW 
Canister Interim Storage System   
 
The Contractor shall disposition all waste resulting from work under this 
incentive that has a path for disposal, and characterize and package all waste 
without a pathway for disposal. 
 
All physical activities shall be completed by [completion date to be 
proposed by Offerer and inserted at time of contract award]. 
 
Property records identifying and tracking appropriate handling and disposition 
of property affected under this incentive are considered sufficient evidence 
that property was handled appropriately.   

 
 Completion Documents List: 

(a) Costs, manpower, resources, and schedules used to complete this incentive;  
(b) Activities conducted to complete this incentive; 
(c) Revised facility/site drawings and documentation of utility re-routing and 

isolations or operability; 
(d) Lessons learned and issue resolution; 
(e) HLW volumes removed, processed, repackaged and stored; 
(f) Container and configuration data records documentation;  
(g) Radiological/Characterization Surveys (pre and post) of the HLW Container 

Interim Storage Facility; and 
(h) Certificate of Compliance to ship HLW canisters 
 
Technical Boundary Conditions: The work will be performed in conformance 
with approved procedures governing waste packaging, characterization, storage 
and/or shipping and disposal. 
 
Assumptions: The work associated with the activity shall be completed in 
accordance with contract terms and conditions, full compliance with ISMS and 
ES&H requirements, and Contractor performance will be evaluated as specified 
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in the Award Fee Evaluation Plan (AFEP).  The Site Wide Characterization 
Contractor will survey soils below and in the vicinity of the HLW Container Interim 
Storage Facility prior to construction. 
 
Definition of Completion for CLIN 6.1 (WBS C.6.1 and C.6.2) 
Title:  Demolition of the Main Plan Process Building (MPPB) and the Vitrification 
(Vit) Facility  
 
Description: The Contractor shall demolish the MPPB and the Vit Facility, and 
complete waste management activities for all waste streams in accordance with 
the Performance Work Statement (PWS).  

 
The Contractor shall be responsible for all planning, coordination, management 
and labor necessary to at demolish the MPPB and Vit Facilities and obtain 
regulatory and DOE approval of the demolition plan(s) as needed.  All waste 
management activities shall be completes in accordance the PWS. The 
Contractor shall provide a schedule and detail of activities for accomplishing work 
under this incentive. 

 
Contractor shall be responsible for completion of all actions required to 
accomplish the work described herein including but not limited to obtaining all 
licenses, permits, approvals, etc. necessary to accomplish work under this PBI, 
as well as identification and resolution of impediments and obstacles to 
successful completion of the incentive. 
 
Cost Constraint/Incentive: All work associated with this activity shall be 
completed within the approved budget defined in the applicable cost account 
planning report (CAPR). 
 
Completion:  For the MPPB and Vit Facility demolition, the incentive is 
considered complete when all of the following conditions have been met: 
 
(a) Structures, equipment, debris, and waste has been removed;   
(b) Piping and conduit into and out of the remaining <100’ foundation has been 

isolated;  
(c) All waste resulting from work under this incentive that has a path for disposal 

has been properly disposed of off site at a DOE approved facility; 
(d) All waste without a pathway for disposal for storage has been properly 

characterized and packaged and stored in existing on-site storage facilities; 
(e) All approvals for permits required for demolition have been received and 

provided to DOE;  
(f) All characterization data has been validated and provided for review;  
(g) Storm water and ground water are prevented from entering or exiting the 

remaining structure; and  
(h) A final report is provided and accepted by DOE containing at a minimum the 

completion documents list 
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All activities shall be completed by [completion date to be proposed by 
Offerer and inserted at time of contract award]. 

 
Note: Evidence of waste shipment is NOT evidence of completion - only 
evidence that the waste has been accepted at the receiver site is proof of 
completion.  For waste where liability is attached until final disposal is complete, 
the only acceptable proof of completion is actual disposal records. 
 
Completion Documents List:  The Contractor shall provide a final report to 
DOE documenting the following information (if applicable to this incentive): 

 
a)  Costs, manpower, resources, and schedules used to complete the PBI; 
b)  Activities conducted to complete the PBI; 
c)  Revised facility/site drawings and documentation of utility re-routing and 
isolations or operability; 
d)  Lessons learned and issue resolution; 
e)  Waste volumes removed, processed, repackaged, stored, shipped, disposed 
and stored; 
f)  Container data records and disposal facility receipt documentation; 
g)  Radiological Characterization Surveys post demolition of remaining structure; 
and 
h)  Copies of approved permits. 
 
Technical Boundary Conditions: All work will be performed in conformance 
with procedures governing demolition and waste packaging, characterization, 
storage and/or shipping and disposal; as well as any other applicable procedures 
and contract requirements. 
 
Assumptions: The work associated with the activity shall be completed in 
accordance with contract terms and conditions, full compliance with ISMS and 
ES&H requirements, and Contractor performance will be evaluated as specified 
in the Award Fee Evaluation Plan (AFEP). 

 
B.3 AWARD FEE 
 
(a) The contractor shall earn award fee as detailed below.  The contractor shall not 

earn any fee for contract transition.   
 
(b) The total available award fee for the contract period can be earned through 

objective and/or subjective fee components consisting of award fee criteria 
and/or performance based incentives (PBIs).  The PBIs proposed by the 
contractor and agreed to by DOE will become a part of the Award Fee Plan.  
These components and available award fee for the periods will be provided in the 
Award Fee Plan.  
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(c) The CO will prepare and issue the Award Fee Plan prior to the start of each fiscal 
year.  The CO may provide draft award fee criteria and PBIs for contractor review 
and input; however, the CO reserves unilateral discretion to issue and modify the 
Award Fee Plan without contractor review.  The PBIs may be a combination of 
single year and multi-year.  The award fee plan may be revised unilaterally by the 
Government at any time during the period of performance.  Notification of such 
changes shall be provided to the Contractor 30 calendar days prior to the start of 
the evaluation period to which the change will apply.  

 
(d) The amount of earned total award fee shall be unilaterally determined by the Fee 

Determining Official (FDO) semi-annually.  This determination shall be based 
upon the FDO's evaluation of the contractor's performance, as measured against 
the Award Fee Plan.  Upon the FDO’s final determination of the earned award 
fee for each evaluation period, the contractor may invoice the fee amount.  The 
FDO may authorize payment of objective PBIs once performance of certain 
areas within the Performance Work Statement to which those PBIs are tied to in 
the Award Fee Plan have been completed and evaluated. 

 
(e) Any unearned award fee from each evaluation period will not be eligible to be 

earned in any future period(s).     
 
B.4 OBLIGATION OF FUNDS 
 
Pursuant to the clause in Section I, FAR 52.232-22, Limitation of Funds, total funds in 
the amount of $ TBD   have been allotted for obligation and are available for payment of 
services provided from the effective date of this contract through   TBD     . 
 
B.5 ALLOWABILITY OF SUBCONTRACTOR FEE 
 
(a) If a company is part of a teaming arrangement as described in FAR Subpart 9.6, 

Contractor Team Arrangements, it shall share the total available fee of the 
contract with the other companies of the team in accordance with the teaming 
arrangement agreement.  The FAR 31.205-26(e) restrictions on profit/fee 
regarding sales or transfers between any divisions, subdivisions, subsidiaries, or 
affiliates of the “contractor” shall apply to both the Contractor Team Arrangement 
and to the individual companies of the Contractor Team Arrangement.  
Additionally, separate, additional fee is not an allowable cost under this contract 
for subcontractors, suppliers, or lower-tier subcontractors that are wholly-owned 
by any team member, majority-owned by any team member, or affiliates of any 
team member. 

 
(b) The fee restriction in paragraph (a) does not apply to members of the contractor's 

team that are: (1) small business(es); (2) protégé firms as part of an approved 
Mentor-Protégé relationship under the Section H Clause, Mentor-Protégé 
Program; or (3) subcontractors under a competitively awarded firm-fixed-price or 
firm-fixed-unit-price subcontract. 
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For the purposes of this clause, the term company shall include universities and 
non-profit organizations.  

 
B.6 DOE AUTHORIZATION OF WORK 
 
The CO will authorize work as follows: 

 
(a) The contractor is authorized to conduct work in accordance with the approved 

baseline, subject to the limitations of the Section B clause, Obligation of Funds.   
 

(b) The contractor’s initial Project Execution Plan shall detail the work activities to be 
performed.  Until DOE approves the contractor’s baseline, the Project Execution 
Plan will be used to authorize work.  

  
(c) After the baseline has been approved by DOE, the contractor shall work to the 

baseline.  The contractor shall develop and maintain the baseline in accordance 
with Clause H.18, Project Control Systems and Reporting Requirements.  When 
required, the CO may make changes within the general scope of the contract in 
accordance with the Changes clause.  The CO has review and concurrence 
authority during the baseline change management process.  As additional 
activities and facilities are deemed available, the baseline change management 
process will be utilized for work authorization and could result in contract 
modifications to adjust scope and schedule.   
  

B.7 ADVANCED UNDERSTANDING - CHANGES TO CONTRACT COST AND 
CONTRACT FEE 

   
The contractor is responsible for total performance under this contract, including 
selecting the specific approaches and methods to perform all work.   For all contract 
work within the control of the contractor, the consequences of any adverse contractor 
work performance; consequences of any regulatory actions in response to adverse 
contractor work performance; and/or inability to accomplish the contractor’s proposed 
technical approach shall not be a basis for an upward adjustment to the fee(s) of the 
contract.   
 
The contractor is entitled to a change in contract cost, but not fee, for contributions to 
any defined benefit pension plan or medical plan. 
 
B.8 AUTHORIZATION OF TRANSITION COSTS UNDER THE CONTRACT 
 

(a) Contract transition is a 60-day period of time prior to the date the 
Contractor assumes full responsibility.  During the transition period, the 
Contractor shall perform those activities necessary to be prepared to 
assume full responsibility for the contract requirements.  During the 
transition period, the Contractor shall bring to the site its management 
team and other staff necessary to plan and conduct those activities that 
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provide for an orderly transfer of responsibilities and accountability.  The 
Contractor shall coordinate its activities with DOE and the incumbent 
Contractor so as to accomplish these activities in a manner that will 
provide an effective transition of personnel and work activities while 
minimizing the cost of this effort. 
 

(b) The Contractor shall put into place any agreements it deems necessary 
between it and other site contractors/subcontractors for provision of 
services.  Any agreement that requires DOE consent will be subject to a 
30-day review and approval period.   
 

(c) All transition costs shall be included in the total estimated cost of this 
contract. 

 
B.9 TRANSITION ACTIVITIES 
 

(a) During the transition period, as specified in the clause in Section F entitled 
“Period of Performance,” the Contractor shall perform those activities that 
are necessary to transition work from the incumbent contractor in a manner 
that (1) assures that all work for which the Contractor is responsible under 
the contract is continued without disruption; (2) provides for an orderly 
transfer of resources, responsibilities, and accountability from the incumbent 
contractor; and (3) provides for the ability of the Contractor to perform the 
work in an efficient, effective, and safe manner.  The Contractor is 
responsible for providing all necessary personnel and logistical support 
(office space, computers, telephone, etc.) during the transition period, 
unless specifically directed otherwise by the Contracting Officer. 

 
(b) The Contractor shall submit a transition plan and budget to the Contracting 

Officer for approval on the contract award date.  The plan shall include a 
schedule of major activities, and address as a minimum: 

 
• Communication process among DOE, the incumbent WVDP Contractor, 

assigned subcontractors, incumbent employees, and other WVDP 
contractors; 

• Identification of key transition issues and milestones; 
• Identification of a transition team (inclusive of consultants and teaming 

members, if any); 
• Integration of work packages (direct and indirect) and budgets from 

incumbent contractors; 
• Approach to minimizing impacts on continuity of operations; 
• Dispute Resolution; 
• Human resource management; 
• Implementation of existing or proposed management and operating 

systems (e.g., Project Management, Integrated Safety Management 
Operating Procedures, General Electronic Data Processing, Budget and 
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Planning, Purchasing Material, Compensation, Labor/Payroll, Indirect 
and Direct Costs, Property Management, Billing and Estimating); 

• A cost breakdown sufficient to support the proposed transition budget; 
• Development of all interface control documents; 
• Assumption of permits, applications, licenses, and other regulatory 

documents 
 
 (c) After completion of the transition activities contained in the approved 

transition plan and such other transition activities as may be authorized or 
directed by the Contracting Officer, the Contractor shall notify the 
Contracting Officer in writing that it is ready to assume full responsibility for 
the work.  The Contractor shall assume full responsibility for the work upon 
the date specified in writing by the Contracting Officer. 

 
 
 
 


